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I. HEADING

Date:
Subject:
From:

November 9, 1998
Colloidal Paint Products Removal Site, Detroit, Wayne County, MI
P.C. Lall, OSC, U.S. EPA, RSI, Grosse He, MI

To:

K.
R.
J.
W.
M.
B.
V.
L.
J.
B.
M.
Duty Officer, National Response Center, Washington, D.C.

Mould, USEPA, OSWER, Washington, D.C.
Kar], Chief, EERB, Chicago, IL . . .
El-Zein, Chief RSI, Grosse lie, MI .
Messenger, Chief ESS, Chicago, IL
Sensing, ESS, Chicago, IL
Beeson, ORC, Chicago, IL
Narsete, EERB, Chicago, IL
Fabinski, ATSDR, Chicago, IL . . . .
Russell, MDEQ, Detroit, MI
Boyle, MDCH, Lansing, MI
Chezik, DOI, Philadelphia, PA ...

POLREP No.: 2, PRP Lead

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude:
Start Date:
Completion Date:

(LAN_MAIL)
(LAN_MAIL)
(LAN_MAIL)
(LAN_MAIL)
(LAN_MAIL)
(LAN_MAIL)
(LAN_MAIL)
(LAN_MAIL)
(E-mail)
(E-mail)
(E-mail)
(E-mail)

B536
N/A
CERCLA
MI0002264646
No
MDEQ notified
42° 24' 28" North/83" 15' 43.8" West
October 22, 1998
Site work and off site disposal completed
November 6, 1998

III. SITE INFORMATION

A. Incident Category

PRP removal site

B. Site Description

See POLREP #1

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Removal activities have been completed. Waste has been profiled,
packaged, and transported by Quanta Corporation and Chem-Met Services,
Inc. off site and disposed.



2. Removal activities to date: November 3, 1998 - November 6, 1998

On Tuesday, November 3, 1998, Michigan Pumping Services (MPS) lab-packed
a total of 54 containers into eighteen 55-gallon drums, over-packed
eight 55-gallon drums into steel 85-gallon drums, and over-packed three
55-gallon drums containing corrosive materials into poly 85-gallon
drums.

On Friday, November 6, 1998, approximately 510 gallons of hazardous
regulated material, approximately 2,005 gallons of non-hazardous non-
regulated material and 2 yards of soda ash were removed off site by
Quanta Corporation and Chem-Met Services, Inc. and disposed.

B. Planned Removal Activities

None. Waste disposal has been completed.

C. Next Steps

PRP contractor to submit final completion report.

D. Key Issues

None.

V. COST INFORMATION

START estimated cost = $3,433.00

VI. DISPOSITION OF WASTES

Approximately 2,290 gallons of hazardous and non-hazardous waste were
transported by Quanta Corporation and Chem-Met Services, Inc. for
disposal at Chemical Conservation Corporation at 10100 Rocket Blvd. in
Orlando, Florida. Approximately 225 gallons of non-hazardous waste and
2 yards of non-hazardous soda ash were transported by Quanta Corporation
for disposal at Chem-Met Services, Inc. at 18550 Allen Road in
Brownstown, Michigan.


